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Abstract  
TSEP-RLI was a technical cooperation project jointly conducted by GOP thru 
DA-Agricultural Training Institute (ATI) and GOJ thru JICA aimed at institutionalizing the 
training program for Rural Life Improvement (RLI) at the (ATI). As expected, farmers, 
fisherfolk, women, youth and extension agents were  provided with efficient and effective 
training services from ATI leading  to the improvement of quality of life in the rural areas 
through efforts of human resource development. 
The ATI- Bohol was chosen as the model center where participatory trials and various 
activities of the project were undertaken for five years. These activities were participatory 
surveys and data collection of on-farm and off-farm productive activities; planning 
workshop for RLI; feedbacking of survey results and action plans to the community and the 
Local Government Units (LGUs),  and signing of  Memorandum of Agreement between 
the Project and participating LGUs. The above activities were done to facilitate the 
planning and development of most effective and necessary rural life improvement activities, 
to  confirm the willingness of the people to support and participate and to formalize the 
partnership between the Project and the LGUs. 
 Since the concept of rural life covers a vast range of activities, a consensus had been 
reached that the total aspects of rural life be grasped  in three spheres, namely,  Production & 
Livelihood (P/L), Rural Living Condition (RLC) and Community Environment (C/E). The RLI 
for Ubi (Yam) Growers was one of the pilot activities undertaken in two pilot barangays and the 
target beneficiaries were members of the Rural Improvement Club (RIC- a group of organized 
women) with the LGU of the Municipality of Corella as the implementing partner. 
 During the planning workshop, the barangay residents articulated their desire to 
promote production and processing of ubi (sphere on P/L - as the entry point), lack of nutritious  
food was one of the identified problem (sphere on RLC- expansion point) and environmental 
degradation such as deforestation, and soil erosion was another problem articulated by the 
community people (sphere on C/E- expansion point). Major  activities that were undertaken 
namely, Ubi cooking contest, cooking/processing seminar, training courses on entrepreneurial 
development, ubi production and storage technology, packaging and product design, human 
resource development and simplified bookkeeping motivated the beneficiaries as well as 
developed and enhanced their skills & capabilities while strengthening their associations. Their 
participation to the 5 ubi festivals and other related activities had brought some impacts on their 
economic and rural life improvement activities.  
 The seven principles of TSEP-RLI include the participatory process, holistic approach, 
dialogical approach, bottom -up training needs assessment, demand-driven approach, cost 
sharing approach and collaborative  implementation with other agencies including  LGUs and 
the community. 
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Introduction: 
 
 The Philippines is a country of eighty two million people. Reality 
indicates that two thirds of the country's population live in the rural areas 
and are either directly or indirectly dependent on agriculture for livelihood 
(Manero, 2000:4) as cited by Daquio 2001). Therefore , the government is 
dedicated to lifting up the lives of the poorest Filipinos and fighting poverty 
where poverty is. It has to focus on rural life improvement activities which 
raise rural incomes, produce high - value  crops, generate on-farm and off-
farm jobs and preserve the organic balance between people and their 
environment- as the key strategy.  Creating the conditions for agricultural 
and rural development is central to an effective strategy for achieving food 
security and reducing mass poverty while also promoting sustainable 
economic growth  (Daquio, 2001). 
 
Just like other developing countries, the Philippines has been in the 
bondage of poverty. One factor that may have hindered rural development 
maybe in the lack of continuity and sustainability in the collaborative efforts 
and implementation of rural development programs by government and its  
stakeholders. 
According to Gotardo, 2000, the attainment of the vision of 
sustainable rural development hinges on a well- structured and meaningful 
approach in order to improve the rural life condition of the majority of  the 
population of the country. 
_________________________________________________________  
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 Moreover, if a certain project in a community is to succeed and be 
sustained, the people themselves must become familiar with its goals and 
objectives. Community participation and involvement is a plus factor in 
community development . The overriding goal of community participation 
is to help people develop the outlook, the competence, the self-confidence 
and the commitment which will ensure a sustained and responsible 
community effort in the project and beyond. Gotardo , 2000). 
 
 As further stated by Gotardo, 2000, the participatory approach-often 
known as learner-centered strategy  has evolved over a decade as a 
means of helping learners face greater control over their  lives and their 
environment by developing their skills in problem solving and resource 
management. It is also worthwhile to note that the responsibility to produce 
a quality participation rests in large measure, in the hands of the project 
management team/project implementers and the trainers of a participatory 
training activity. This implies promoting participation not only directly at the 
community level, but also amongst others who affect the community. 
 
 In the case of TSEP-RLI, the project team believed  that in order to 
be effective and efficient in addressing the challenges associated with 
rural life improvement, it is better to link jointly and always in consultation 
and close coordination with stakeholders and other implementing partners  
like the Local Government Units (LGUs) from pre , during and post project 
implementation. 
 
 This paper tries to share the  background, different activities, the 
experiences, outcomes and impact, lessons learned and other insights of 
the Training Services Enhancement Project for Rural Life Improvement 
(TSEP-RLI) at the model center with emphasis on one of the pilot activities. 
I believe that these experiences have the concepts of improvement, 
participation, and synergy between the  Local Government and Peoples 
Organizations. 
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Background of the TSEP-RLI 
 
 The project was known as Training Services Enhancement  Project 
for Rural  Life Improvement or TSEP-RLI. It was  a technical cooperation 
project between the Philippine government through the Department of 
Agriculture- Agricultural Training Institute (DA-ATI) and the Japanese 
government through the Japan International Cooperation Agency  (JICA). 
TSEP-RLI  dealt with the development of training programs for rural life 
improvement (rli). The overall goal of the project was to provide farmers, 
fisherfolk, women, youth and extension agents with efficient and effective 
training services through  the Agricultural Training Institute (ATI) that will 
lead to the improvement of the quality of life in the rural areas through 
efforts of human resources development. 
 
 The  objective of the project was to formulate a Model Training 
Program on Rural Life Improvement (RLI) and to establish institutional 
model to conduct continuous effective and efficient training courses. The 
result in the model Training Center will be expanded in the ATI network of 
Training Centers. 
 
 The Agricultural Training Institute- Provincial Training Center (ATI-
PTC) in Bohol, Philippines was chosen as the model center where 
participatory trials and various activities of the project were undertaken for 
five years. The model center has been playing a major role in the pilot 
project. (Please see Annex A for the  Schematic Diagram of the Concept 
of TSEP-RLI). 
 
Flow of TSEP-RLI Implementation: 
 
I. Participatory Trials of the Rural Life Improvement (RLI) Activities 
the Selected Pilot Areas by the Model Center.  
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  A. Participatory survey and data collection on on-farm and off-farm 
productive activities and home and community life activities in the rural 
areas. 
 
A. 1 Selection of  the Pilot Areas    
The project team identified the selection criteria through brainstorm- 
ing and discussion.  Data gathering was done so that we can obtain the 
general information of the different municipalities which was needed in 
selecting the pilot municipalities.  
After a thorough discussion of the team, the four pilot municipalities 
were selected using a criteria  matrix of the municipalities. (Please see 
annex B). The same criteria were also used when we identified the pilot 
barangays. 
The selection criteria include: accessibility 
1.) LGU's support 
2.) Accessibility 
3.) active Rural Based Organization 
4.) no other foreign-assisted projects 
 
After identifying the pilot areas, a feed backing was done to the 
municipality  to validate the data and to mobilize commitment from LGUs 
for full support to the project. 
 The next activity was the Workshop on TSEP. This was conducted 
to brief and orient to the pilot  municipalities on TSEP-RLI. This workshop 
was attended by the project team, partner-implementers from the Local 
Government Unit (LGU) both municipal and barangay level and 
representative from the provincial level. It is on this workshop that the roles  
of stakeholders were identified and clarified, resources of the municipality 
and barangay were also identified.  It was important also to note that in 
this workshop, the leveling off of the expectation of TSEP-RLI was done so 
that they would not expect too much from the project considering that it is 
a technical cooperation and not on infrastructure like huge buildings, roads  
and bridges or irrigation projects. 
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A.2 . Baseline  Surveys 
 
 Basically, the purpose of the baseline surveys in Rural Life 
Improvement is to understand the actual living condition of the people  at a 
selected  pilot barangay so as to facilitate the planning and development of 
the most effective and necessary rural life improvement activities among 
people. 
 A.2.1 Community survey. This was the first survey that was 
conducted to understand social economic status and the system of 
surrounding and social environment  of the people at the selected pilot 
barangays. It involved secondary data collection and information gathering 
from the offices. 
 A.2.2 Household survey.  This was done to obtain the general 
information  on  the over all living condition of the people of the pilot 
barangays. A structured questionnaire was used to generate data on 
family information in details, rural life living condition, economic status, 
trainings and  seminars attended and other social- related activities of the 
household.  This activity was quite lengthy especially that the 
questionnaire  was a 10- page and it was done to the total households in 
the  barangay. So in the case at the model center, an independent group 
was hired to conduct the survey, but this was already modified  in the 
expansion sites. 
 A.2.3 Individual Sampling Survey (ISS).  This was conducted to 
obtain and understand further about the actual living conditions and status 
of the barangay people which cannot be fully obtained from the household 
survey. 
A.3. Issue- oriented survey 
  One of the issue-oriented surveys was the survey on People's 
Organization/Rural Based Organizations.  This was conducted to obtain 
information of People's Organizations (POs) and Rural Based 
Organizations (RBOs) in the pilot areas in relation to the rural life 
improvement activities and to analyze the membership of the existing 
organizations in the pilot areas to identify possible target group for the pilot 
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RLI activities. A questionnaire was formulated to facilitate the interview of 
the representatives of the existing organizations in the pilot barangays. 
 
 After the participatory  surveys, the data and information were 
consolidated and analyzed. The analyzed data was validated and 
feedback to the barangay people through the general assembly meeting. 
This was also a venue to present  the barangay situationer to the 
community. It was on this gathering that a briefing about the project was 
conducted to the barangay people to provide an overview of what the 
TSEP-RLI was all about. Again, it was emphasized to the barangay people 
that the project was a technical cooperation and not for huge 
infrastructures. 
 During this general assembly meeting, confirmation on the 
willingness of the barangay  people to support and participate in the 
project was done through the question and answer activity. It is very 
important to get their commitment for the  smooth implementation of the rli 
activities. Another purpose of the general assembly meeting was to inform 
them about the planning workshop and for the barangay people to select 
their representatives  who would  attend and participate in the planning 
workshop. The criteria that were considered in selecting workshop 
participants were  the following: sex distribution must at least be equal, 
different age groups must be represented, each purok (note: almost all the 
barangay in Bohol  is divided into 7 - 8 puroks) must be represented, 
existing organizations in the barangay must be represented, and 
representative should be able to speak for the community. The number of 
participants in the planning workshop was 30. 
 Another task of the barangay people in this meeting was  to list 
down their resources available  in the barangay, their needs, issues and 
challenges for their representatives to bring  during the workshop so that 
their opinions could be integrated  especially those who cannot attend. 
 
B. Participatory  activities of rural life improvement at the selected pilot 
areas. 
B.1.Planning and preparation of the rural life improvement activities  
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 After the participatory  surveys, the project team had to brainstorm 
and discussed on the analyzed data, shared each others observation so 
that we could identify the problem areas for possible project intervention, 
but this step was only an initial brainstorming because the participatory 
planning was yet to be conducted. 
 B.2. Youth visioning workshop.  Before the  participatory planning 
workshop was conducted  to the pilot barangays, there was a Youth 
Visioning Workshop that was conducted in one of the pilot barangays. This 
was done  to enhance the knowledge, skills and attitude of the youth 
towards formulation and application of appropriate action program for the 
better life and opportunity of the people in the barangay. And for the part of 
the project, it is to develop and formulate  possible procedures to be 
followed in conducting the planning workshop for rural life improvement. 
 B.3. Planning Workshop for Rural Life Improvement.   The planning 
workshop was a two-day activity participated by the representatives of the 
barangay selected by the barangay people during the general assembly 
meeting.  This  planning workshop was intended to formulate the Action 
Plan for Rural Life Improvement by the community. The entire process 
was meant to assess the way of life, and to tackle the issues and problems 
in the community and they planned together for better future. The result of 
the workshop was recognized as  the plan to be embodied by the 
community people themselves. The methodology incorporated the BITAW 
approach or the Basic Integrated Theater Arts Workshop developed by the 
Philippine Educational Theater Association (PETA) in order to integrate 
mobilization and awareness raising processes in the planning. Since the 
workshop proper was lengthy and exhaustive, releasing games were 
introduced  from time to time. Good facilitating skills was likewise required 
in the participatory planning workshop to enable the participants bring out 
their ideas. 
 The planning workshop is an essential step to ensure sustainable 
Rural Life Improvement by employing the participatory approach, 
promoting people's participation in the activities that would lead to the 
improvement of their quality of life. This is directed to provide opportunity 
to the people to re-examine their ways of life and plan together for better 
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future by sharing ideas among themselves. The action plan formulated by 
the participants would reflect their real voices and would provide the 
project planners a good reference for the planning of rural life 
improvement activities. The workshop is also an effective measure to 
strengthen the sense of ownership among the people on the plans 
formulated as their own. That's why it was important that in the entire 
process, the emphasis should repeatedly  be made  on the point that the 
plan they're formulating was theirs, not of the project.  
 
B.4. Feedback of the Action Plans to the Local Government 
Units(LGUs). This  was done to provide opportunities for the municipal 
officers to be familiarized with the Action Plan made by the barangay  
representatives, to provide opportunities for the villagers  to be informed 
with the existing plans, programs and the future directions of the relevant 
municipal offices, and to enable them to match their concerns with those 
plans and programs. This feedbacking would facilitate the project to 
identify possible areas for joint collaboration with the LGUs for 
implementation of the pilot activities. The content of  this activity included 
presentation of the action plans by the representatives of workshop, 
presentation of plans, programs and future directions of the relevant 
municipal offices and open forum for discussion and exchange of ideas. 
 
B.5. Identification  of Pilot Activities .   The  findings and 
observations obtained through survey and workshops were summarized 
and analyzed to identify what  pilot RLI activities the project will intervene. 
 
B.6. Signing of MOA with participating LGUs .  To formalize the 
partnership between the Project and participating LGUs in implementation 
of pilot RLI activities, the signing of MOA was an important  activity. This 
involved the Mayors, SB Chairmen on Agriculture (Municipal Councilors),  
Municipal Agricultural Officers of pilot municipalities , Barangay Captains 
of pilot barangays and  Representatives from provincial government and 
Office of the Provincial Agriculturist. 
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The Three Spheres 
 The concept of  Rural Life covers a vast range of activities. Actual 
living of people depends on many factors lying on the physical and social 
environment; their home, family, work, livelihood, and various resources 
existing in their surroundings. 
 In the course of the Model Center (ATI-Bohol)  activities, through 
the various surveys and workshops conducted, a consensus has been 
reached that the total aspects of Rural Life shall be grasped in three 
spheres, namely:  Rural Living Condition, Livelihood & Production, and  
Community Environment. The rural communities consist of these  three 
spheres, each of which is mutually correlated with one another.  Thus, RLI 
in the project means any activity or action to be taken in any of the three 
spheres which aims  to bring about the changes towards the better life of 
the people in the rural areas. Consideration should also be given to the 
interrelatedness and mutual effects among the three in order to attain a 
well-balanced and sustainable Rural Life Improvement (RLI). Therefore, 
one could not say that a certain rural community is already improved if 
only one aspect/sphere is better off thus the three spheres are correlated 
with one another. 
 
 
 
 
 
 
 
 
 
Production/
Livelihood Rural Living 
Condition 
Community/ 
Environment 
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 As defined in the project, each of the spheres is defined as follows: 
 
PRODUCTION/LIVELIHOOD 
 
 This sphere under RLI is categorized as activities, problems, and 
issues pertaining to the economic endeavors related to agricultural, fishery 
and forestry production and livelihood. 
 
 
RURAL LIVING CONDITION 
 
 This sphere of RLI describes the people's way of living and how 
they live in a certain village/community,  their abode/dwelling, health and 
sanitation, food and nutrition, financial management, education/literacy 
level, and working conditions, which includes the facilities they have both 
in their individual households and the community as a whole. 
 
COMMUNITY ENVIRONMENT 
 This sphere describes the community and its total environmental 
condition. This includes natural and human resources as well as the state 
of its community environment in terms of how rich/abundant or 
poor/depleted its resources are. The social participation of the community 
is also considered an aspect of this sphere. 
 
* * * * * * * * * * * * * * *  * * * * * * * *  * * * * * * * * * * * *  * * * * * * * * * * *  *  
RURAL LIFE IMPROVEMENT FOR UBI (YAM) GROWERS 
 
 One of the pilot activities that was identified by the project was the 
Rural Life Improvement for Ubi Growers. The pilot sites were Barangays 
Canapnapan and Canangca-an of  the  municipality of Corella and the 
target group was the Rural Improvement Club (RIC) members. The 
implementing partner was the Local Government Unit (LGU) of Corella. In 
this pilot activity, the entry point was the sphere on production and 
livelihood and the expansion points were the spheres on rural living 
condition and community environment. 
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The Needs: 
 
Production/Livelihood 
(Entry point of the sphere) 
Ubi kinampay is widely known as one of the 
unique products of the Province of Bohol. 
However, the decreasing demands and 
unfavorable price to the growers have 
hindered its present production level. As a 
result, only 34% and 31% of the households 
in Canangcaan and Canapnapan grew ubi, 
respectively, and a few households had sold 
them in 1995. The residents  of the 
barangays  articulated their desire to promote 
production and processing of this unique  
local produce. And the Local Government 
Unit of Corella had already included the 
enhancement of ubi production and 
processing as one of the components in the 
municipal agricultural development plan. 
 
Rural Living Condition 
(Expansion point of the sphere)
 
The lack of nutritious food was articulated in 
the Planning Workshop as one of the 
problems. In this program, ubi consumption 
as well as production is promoted by 
reexamining the nutritious local recipes 
mainly using ubi kinampay. 
 
Community Environment 
(Expansion point of the sphere)
 
Environmental degradation such as 
deforestation, erosion, etc. is a problem 
articulated by the community people. Their 
community environment in which the unique 
product of the province is produced should be 
appreciated in order to sustain ubi production. 
Application of chemical, such as inorganic 
fertilizer, insecticide and herbicide, should be 
minimized to avoid the ruin of the community 
environment. 
 
  
 
The program components/elements of RLI for Ubi Growers were: 
 
1. Social Preparation 
☺ Planning  workshop for TSEP-RLI in each of the two pilot 
barangays (Canangcaan and Canapnapan)  
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2. Processing of Ubi Products 
Activity Objectives 
a) Trial processing of ubi 
powder 
- -to try out  the possible 
processing method for ubi 
kinampay 
b) Ubi Kinampay Cooking/ 
Processing Contest 
- to generate interests among the 
ubi    growers to promote the 
local utilization  of ubi kinampay 
c)  Ubi Kinampay 
Cooking/Processing Seminar 
- to disseminate the awarded 
recipes of the contest 
- to  improve the skills of ubi 
processing  by introduction of ubi 
powder 
- to provide the participants with 
adequate knowledge on balanced 
diet 
d) Survey on ubi products - to clarify the actual status of 
processed ubi products in the 
commercial setting 
e) Entrepreneurial Development  
Training on Ubi Kinampay 
Processing 
- to enhance the entrepreneurial 
skills and knowledge on 
agribusiness among the ubi 
growers 
f) Kitchen testing of ubi 
products 
- to try to develop processed ubi 
products 
g) Trial on ubi product 
development 
- to develop more possible ubi 
products for local market outlet 
h) Refinement of the selected 
ubi processed products based 
on the result of consumer 
testing 
- to improve the acceptability of the 
ubi products in terms of its 
sensory qualities as per feedback 
from consumer testing 
i) Seeking of market linkage - to link their products to the buyers  
and this was done during the ubi 
festival 
j) Training on packaging and 
product design 
- to provide the participants with 
technical knowledge on 
packaging and labeling, to explore 
local raw materials  for potential 
product packaging and to 
enhance the creativity among the 
beneficiaries 
 
3. Ubi Production Techniques
 
a) Training on Ubi Production 
and Storage Technology 
- to refresh the growers on the 
proper and applicable practices in 
the production of  ubi kinampay 
- to update the knowledge on 
pest/disease control and 
techniques on the storage 
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b)  Experiment on the storage 
technology 
- to demonstrate and validate  the 
recommended storage  
techniques in comparison with 
ordinary practices of ubi growers 
in the  pilot barangays 
 
4. Organization of Ubi growers/Rural Improvement Club (RIC) 
This include the following: 
 
a.)  Group action plan as an out put of Entrepreneurial Development   
Training  
 
b) Monitoring on the status of ubi production and revolving of planting  
materials 
 
c) Human resource development training- this was conducted to   
strengthen the RIC and to be more cohesive especially in their 
group productive activities 
 
d) Training on Simplified Bookkeeping-  this was conducted to ensure the  
smooth  implementation in the management of their income  
generating activities as well as to have a clear and proper 
accounting system. 
 
Please find Annex C for the  Concept of  RLI for Ubi Growers 
 
Ubi Production and Processing 
 
PROJECT OBJECTIVES: 
 
 General: To increase family income through ubi production and 
processing. 
 
 Specifically, the project aims to: 
 
1) improve the production of ubi through the application of 
appropriate technology 
2) expand the shelf life of the commodity 
3) provide a whole-year round stable marekt for fresh and 
processed ubi; 
4) process ubi into value adding products 
5) establish linkage with private industry processors especially for 
marketing of products 
 
HISTORICAL BACKGROUND: 
 
 Ubi has been considered a unique crop of Boholano most 
especially the aromatic ubi kinampay. Traditionally,  it is considered a 
sacred commodity by the old folks and great grand parents, that is why 
this is served during special occasions like Christmas, New Year, and 
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Fiesta celebrations. This ubi is a source  of immediate cash and had 
greatly helped parents in sending their children to school. For example 
selling of one or two tubers of ubi kinampay to their "suki" buyers can 
provide allowance and fare for their children. 
 
 Ubi production was considered among the projects of the RIC in the 
early 90's along with their communal garden and poultry project with RIC 
funds. However, they were constrained with the following: 
 
a) Ubi is a seasonal crop 
b) Marketing peak was only during Christmas and special festivities 
and celebrations 
c) Fast deterioration since they don't have the processing 
technologies except their small scale home made recipes 
d) Marketing of raw tubers was pegged at very low price at P10-
15/kilo as the highest for the kinampay ubi 
e) Though they were organized as RIC the marketing of their 
produce was done individually. 
 
 
INTERVENTIONS AND NEW DIRECTIONS: 
 
 The joint project of the Department of Agriculture-Agricultural 
Training Institute and Japan International Cooperation Agency (JICA), 
Training Services Enhancement Project for Rural Life Improvement 
(TSEP-RLI) initiated activities to prepare socially the beneficiaries  as  
mentioned in the preceeding pages of this paper. To reiterate, these 
activities were the Planning Workshop in 1997 attended by the selected 
barangay representatives to identify further the needs and courses of 
actions. Another activity sponsored by TSEP-RLI was the Ubi Kinampay 
Cooking/Processing Contest conducted on February 24, 1998. It has given 
the women the opportunity to develop further their initiatives of preparing 
different recipes out of ubi for viands, snack items and other delicacies and 
this challenged  and inspired many cooking enthusiasts on ubi-based 
products in the municipality of Corella. Several trainings were implemented 
such as: 
 
1) Ubi Kinampay Cooking and Processing seminar 
2) Ubi Production and Storage Technology 
3) Entrepreneurial Development Training on Ubi Kinampay 
Processing 
4) Human Resource Development Training on Value Formation, 
Leadership and Team Building 
5) Seminar-Workshop on Packaging and Labeling Design 
6) Training-Workshop on Simplified Bookkeeping 
 
A livelihood and processing center for the RIC members was 
established by TSEP-RLI   and LGU to be used by the women for 
processing and training purposes. 
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COMMUNITY MOBILIZATION AND SOCIAL PARTICIPATION 
 
 The RIC served as the focal contact organization for various 
intervention serving as the active partner of TSEP-RLI in various 
activities. They become more active as members of RIC . Aware of 
the economic prospects of ubi, the members started with food 
processing out of ubi for delicacies, viands and the famous ubi 
powder .  Processing and marketing of products were carried out 
by the RIC members. 
 
 Proper storage technology for ubi was implemented 
especially in a demonstration area of ubi storage managed by an 
RIC member/ubi grower. A strong partnership was forged between 
the husbands and wives as they were involved in the production 
and processing down to marketing. These activities radiated to 
other barangays in the municipality. 
 
 The RIC  are active participants to the Annual Ubifest 
 
1st Ubifest - Year 2000 -Displaying and marketing of fresh 
tubers and processed ubi products 
-Catered the snacks for the guests and 
participants throughout the duration 
using ubi-based products like puto, 
cookies, suman and others 
 
2nd Ubifest - Year 2001 - Displaying and marketing of fresh 
tubers and processed ubi 
products/snack items and ubi 
powder 
- Demonstration on how to process 
ubi powder and ubi chippy 
3rd Ubifest - Year 2002 - Increased volume of the displayed 
and marketed ubi products as well 
as processed products 
- Garnered 4 winning entries for the 
4 categories in the ubi product 
development contest 
4th Ubifest - Year 2003 - Dispalying and marketing of fresh 
tubers and processed product, ubi 
powder 
- Two RIC members won in the 
Heaviest Ubi category and Best Ubi 
Processed Product- Ubi Chippy 
with P3,000 cash prize each. 
5th Ubifest - Year 2004 - Dispalying and marketing of fresh 
tubers and processed product, ubi 
powder and generated sales from 
the displayed products 
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 Dispersal of Ubi Kinampay 
 
 To answer the problem on availability of planting materials, JICA 
extended to two barangays seed dispersal of ubi kinampay totaling to 
273.5 kilos in 1999 cropping availed by 16 farmers at varied volume. This 
dispersal has been turned over to the RIC and LGU for monitoring . 
 
GREATER FOOD SUFFICIENCY AND STABLE PRICE 
 
 Realizing the income out of ubi from fresh tubers and processed 
products and with our linkages for marketing support it has motivated more 
farmers to produce ubi. The Bohol Ubi Center Foundation Inc. (BUCFI) 
through the Annual Ubi Festival starting in 2000 facilitated the marketing of 
their products, giving them a very stable market price. They have extended 
partnership with processors like the Hotel & Resort Operators of Bohol and 
other bakeshops with more ubi-based Boholano delicacies. 
 
 The demand is continuously increasing with stable price of 
P35.00/kilo for fresh ubi kinampay and P300.00/kilo for ubi powder. 
 
INCREASED INCOME AND EMPLOYMENT GENERATION 
 
 The RIC are now aware that ubi production and processing has 
many potentials and opportunities. With the stable prices being offered, ubi 
production is giving them an increase of income and their co-
farmers/housewives have also opportunities for employment. 
 
 The RIC members had the earnings for the sale of fresh tubers and 
on the processed ubi powder. 
   
 Other farmers processed their tubers and sold it by themselves. 
 
 Year-round supply is now assured because of the ubi powder 
processing, especialy the aromatic ubi kinampay, best for our pasalubong 
not only locally but GLOBAL. 
 
OTHER IMPACTS 
 
 The project activities served as model radiating to other barangays 
of Corella and other municipalities of Bohol. There are 20 municipalities 
who joined the Annual Ubifest in 2004 which started with  only 7 
municipalities during the ist ubifest in year 2000.      
The ubi festival is now institutionalized by the Provincial Government of 
Bohol 
 
 The activity strengthened the partnership between farmers, 
housewives, LGU officials at different levels, Bohol Ubi Center 
Foundation Incorporated, Department of Agriculture, ATI, JICA and 
private processors and buyers. 
 
 17
 
 The RIC of Corella was given by DA one unit of mechanical dryer, 
pulverizer and shredder to  support the ubi powder and other ubi 
product processing to boost OUTPUT.  The equipment was already 
installed and ready for use. 
 
 This resulted to a stronger and more  harmonious partnership of 
women and husbands on farm and non-farm activities. 
 
 Joint efforts will be continued to increase the volume of ubi to 
answer the demands. 
 
 Trainings conducted by ATI and the regular Monitoring and 
Evaluation and Consultation had kept their organization as viable 
partner for Agriculture and Rural Development. 
 
 Ubi profile in the municipality of Corella was updated 
 
 Their organization (RIC) participates and displays  the ubi products 
in the yearly Agro-Fair held during the Sandugo celebration every July. 
 
 
 
A GLIMPSE of RLI for UBI GROWERS AFTER THE TURN -OVER in 
FEBRUARY 2002 
 
Production 
 
 - Area     : From 14-24 has 
 - No of Growers   : From 80 - 130 
 - Volume of Production  : From 26 - 65 tons 
           -Dispersal on Ubi Planting Material 
  Volume Dispersed           : from 273.5 kilos - 606.8 kilos 
 
Income 
  
 -Generated approximately P13,125 sales of ubi per grower w/ 500  
                  hills 
- Generated approximately P18,700 sales of the ubi powder for    
   2002 (using the household level of production)Note: this is from an  
              individual  grower , who was a beneficiary of TSEP-RLI and an active  
             officer of the RIC 
 
 
    Aside from the individual ubi processing activity which they did it at 
home , the RIC beneficiaries had also a group  activity  on ubi powder 
processing still using the manual and solar drying  because the 
mechanical dryer was not ready for use at that time . During  the January 
2004 ubi festival  their sales on ubi powder processing alone  was 
 P13, 350.00. 
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Employment 
 
- Each 500 hills hires approximately 3 persons for 3 working days 
- Production of 93 kilos ubi powder requires 10 persons for 4 
working days  
                        
Empowerment 
 
- RIC member as member of the Bohol Ubi Center Foundation Inc  
      (BUCFI) and officer in the municipality federated RIC 
-    One RIC member won in the Best Ubi Chippy Category  during the  
Ubifest 2003 
     -     Two RIC members handled hands-on demo on food processing  
                  (ubi products) 
- RIC member presented her testimony on ubi production and  
processing during the  ATI 16th  Anniversary   in February 2003. 
 
Linkage and Networking 
 
       - Federated RIC of Corella and LGU of Corella are members of  the  
         Technical Working Group (TWG) of the Ubi Convergence Group.   
         This  group is composed of  Non-government organizations(NGOs),  
         Peoples Organizations (POs), LGUs, and government agencies in a     
         bid to  strengthen the ubi industry in the Province of Bohol towards  
         economic   development.. 
 
Principles of TSEP-RLI 
 
 1.) Participatory Process 
 
It is very vital that  stakeholders  should be  involved in all phases of 
the project cycle i.e. from  planning to implementation and to 
monitoring and evaluation so that  there will be  project sustainability as 
it provided them  with a sense of project ownership. Counterpart 
contributions in the form of labor and/or materials make participation 
meaningful. 
 
2).  Holistic Approach 
 
 The three aspects of rural life improvement as shown in the 3  
     spheres should be well  considered  in any development project.  This  
     is so because one sphere will affect the other sphere in a sense that  
     one will not progress if the situation of the other sphere remains to be  
     stagnant. By improving family income,  living condition and community   
     will also improve. 
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3.) Dialogical  Approach 
 
 This approach is essentially a two-way communication process 
between the trainers and the trainees, where everyone can address 
his/her knowledge, ideas  and experiences during the conduct of the 
training. The trainers  act as a  facilitator or a mediator rather than a 
lecturer. 
 
 
4.) Bottom-up Training Needs Assessment 
 
 Bottom-up Training Needs Assessment reflects the needs of the 
trainees, that is knowing their living condition as well as the issues and 
problems they encounter. Through this approach, the vision to address 
such concerns will be identified. 
 
 
5.) Demand-driven Approach 
 
It is important that there should be a good project preparation. Good 
      project preparation helps ensure project success. RLI  projects that are  
      identified based on needs (demand-driven), planned with the  
      beneficiaries and whose scale are within the management  capability  
      of the target  group characterize well-prepared projects. 
 
 
6.) Cost -sharing Approach 
 
Cost sharing approach means sharing of the project cost among the 
      stakeholders including the trainees/beneficiaries community, and the  
      LGUs.  If the project cost is shared, it is believed that the stakeholders  
      will put more value and be more committed to the implementation to     
      ensure greater participation and cost recovery. 
 
 
7.) Collaborative Implementation with Other Agencies including LGUs and  
     the Community. 
 
 The collaborative effort of different agencies including  the local  
    government units and the community contributed towards  project  
    success. One agency cannot do it alone.  Different agencies can put in  
    its  shared resources to claim for a synergistic opportunity for  improving  
    rural life. 
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 The collaborative implementation of TSEP-RLI as shown below: 
 
Rural Life Improvement 
   
   It is also worth sharing what  our  project site manager Dr. Carolyn 
May O. Daquio  said as she capsulized her learning insights: 
 
 The field where the action is . . . 
 
 Surfacing and leveling of expectations is crucial at the start of 
project implementation. The project is THEIRS and not OURS. ATI is there 
to facilitate and catalyze the different participatory  processes: 
 
 T- eam work among the stakeholders- RBOs, LGUs, NGAs & NGOs 
 
 S- ense of ownership if it is a shared responsibility, commitment  
                    and VISION to attain sustainability 
 
 E- mpowering the villagers to decide for themselves 
 
 P- eople are dynamic and sensitive. They are the rich source of   
                knowledge given the right atmosphere. Formulated action plans that … 
         
 R - eflect their real voices and has a rippling effect on their lives 
 
 L - earning to give their counterpart/equity even if it hurts 
 
 I - nternalization that rural life improvement is  the interplay and  
                  interrelatedness of the 3 spheres- Production & Livelihood, Rural  
                  Living Condition and Community Environment 
 
 W- illingness to innovate and be flexible 
       
 A - gent of change and community residents are participants and  
                 not mere observers 
 
Pilot Areas
Other extension activities 
(LGUs & concerned 
agencies) 
Training Services 
(ATI) 
Required Inputs 
(LGUs, community 
& concerned 
agencies) 
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 Y - OU and I have to play our role for the betterment of our clientele 
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Annex A. Schematic Diagram of the Concept of TSEP-RLI 
 
 
 
 
ATI 
Training Development 
 
To formulate model 
training programs on 
rural life improvement 
 
To enhance the 
cooperative relationship 
with other institutions in 
order to ensure the 
effective implementation 
of training 
LGUs and 
other 
concerned 
agencies 
 
 
Community 
Project 
 Participatory Approach 
     (participatory survey/   
      planning 
 HRD through effective and efficient training 
Enhancement of collaborative relationship with  
    LGUs and other  concerned agencies 
 Holistic approach of RLI 
  Cost-sharing Approach for community  
      ownership of the project 
Improvement of the 
quality of life in the 
rural areas 
Production/ 
Livelihood 
Community 
/Environment
Rural living
Condition
Overall goal: farmers, fisherfolk, women, youths and extension agents will be provided with efficient and effective 
                        training   services from ATI, which will lead to the improvement of the quality of life through efforts of 
                        human resource development, with special reference to women's participation. 
 
Project Purpose: The training program for rural life improvement will be finalized and institutionalized in ATI 
Bottom-up Training Needs 
Assessment 
Annex B.  Sample Criteria Matrix of Municipalities with Additional Information for Initial Screening 
 
Weight of Criteria: LGU Support  x 2 point(s)  Judgement: LGU support: Very supportive=1, Not so supportive=0 
   Accessibility  x 2 point(s)    Accessibility: Easily accessible= 1, Not so accessible=0 
   Existence of active RBOs x 1 point(s) Existence of active RBOs: Many active RBOs=1, Not so many RBOs= 0 
   No foreign intervention x 1 point(s)     No foreign intervention: No intervention= 1, Any on going intervention=0 
 
Munici
pality 
LGU support Accessibility Existence of 
active RBOs 
No foreign 
intervention 
Total 
points 
(1+2+3+4)
Revenue
classifica
-tion 
Major 
Crops
Geogra-
phical 
character
istics 
 # of 
brgys
. 
# of 
ATs
Judgment Point 
(1) 
Distance 
from 
Center 
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=ment 
Point 
(2) 
Judgment Point 
(3) 
Judgment Point 
(4) 
    
                
                
                
                
                
                
                
                
                
 
 
 
 
 
 
Annex C. Concept of Rural Life Improvement for Ubi Growers 
 
RURAL LIFE IMPROVEMENT for UBI GROWERS
Production of UBI Processing of UBI Organization of UBI 
Growers Association 
UBI production and storage 
technology 
♣ Pest Control 
♣ Storage experiment 
♣ Environmental 
considerations to maintain 
productivity and stability of 
UBI 
UBI kinampay cooking/ 
processing 
♣ Contest/Seminar 
♣ Kitchen testing of ubi 
products 
♣ Market/Consumer 
survey 
♣ Entrepreneurial   
development 
♣ Packaging & product 
design 
Nutrition improvement 
Cooking contest 
Revolving Trials on ubi 
planting materials/dispersal 
Training on Human resource 
development 
Training on Simplified 
bookkeeping 
Concept of Rural Life Improvement for UBI Growers 
